

EE / CPR E / S E 492 – sdmay21-51

Team 51: Constrained Re-Planning in Spatial Crowdsourcing

Bi-Weekly Report 1

01/25 – 02/08

Faculty Advisor: Goce Trajcevski

Team Members:

- Logan Anderson: Frontend/Test Engineer
- Steven Sheets: Backend/Test Engineer, Report Manager
- Nicholas Heger: Frontend Engineer, Progress Manager
- Jared Weiland: Backend Engineer
- James Volpe: Frontend/Backend Engineer

Past Week Accomplishments:

- Communicated with advisor, Goce Trajcevski, to establish meeting times for the semester. – Everyone
- Submitted the Canvas Group Setup assignment, in which we verified all current members were on Team 51's Canvas group. In this assignment, we rated our desire to have additional personnel an 8/10, primarily due to us only having 5 members, but a more thorough discussion is in the submission. – Everyone
- Initialized React framework for web browser system and user interface. – Logan
- Made cards for tasks regarding development environment setup on Trello. – Nicholas

Pending Issues:

- We have determined a day of the week and timeslot for our meetings with Goce, but we do not know when the bi-weekly meetings start - tomorrow, or next week. We will find out tomorrow.
- Preparation for PIRM meeting on 02/16.

Individual Contributions:

Name	Contributions	Bi-Weekly Hours	Cumulative Hours
Logan Anderson	React, Report	6	6
Steven Sheets	Canvas Group, Report, GitLab, Meeting Organization	6	6
Nicholas Heger	Canvas Group, Report, Meeting Organization, Trello Tasks	6	6
Jared Weiland	Canvas Group, Report	5	5
James Volpe	Canvas Group, Report	5	5

Plans for Coming Week:

- Review personal assignments and initialize development.
- Setup more Trello tickets for initial phases of implementation.
- Meet with our project advisor.
- Set definitive meeting time for our group for this semester.